

# **Handout - Cozy**


# **Team Informations**

**Name:** Cozy

**E-Mail:** samuel@oechsler.it

**Team Members:** Samuel Oechsler, Hannes Burger, Jens Döllmann, Maxim Leis & Tim Obert

# Overall Use-Case diagram



## **Time spent**

| Time spent                                                       |                |                |  |
|------------------------------------------------------------------|----------------|----------------|--|
| Tickets, gruppiert nach Bearbeiter                               | Zeitschätzung  | Zeitaufwand    |  |
| <b>Gesamtzeit</b>                                                | <b>82h 09m</b> | <b>69h 19m</b> |  |
| <b>Hannes Burger</b>                                             | <b>30h 50m</b> | <b>11h 00m</b> |  |
| COZY-1 Create Frontend Shell                                     | 8h 00m         | 2h 06m         |  |
| COZY-22 Write a unit test                                        | 10m            | 10m            |  |
| COZY-30 Figure out sidebar architecture                          | 8h 00m         | 23m            |  |
| COZY-35 execute load testing against sleeper                     | 8h 00m         | 3h 00m         |  |
| COZY-38 Write first review on external blog                      | 20m            | 15m            |  |
| COZY-52 Write second review on external blog                     | 20m            | 10m            |  |
| COZY-57 Integrate Glances into sleeper-web                       | 6h 00m         | 4h 56m         |  |
| <b>Jens1998D</b>                                                 | <b>6h 20m</b>  | <b>8h 20m</b>  |  |
| COZY-2 Consume Image/Container API in Frontend                   | 6h 00m         | 8h 00m         |  |
| COZY-48 Write second review on external blog                     | 20m            | 20m            |  |
| <b>Maxim</b>                                                     | <b>13h 40m</b> | <b>12h 26m</b> |  |
| COZY-3 Create deployment service in frontend                     | 3h 00m         | 2h 00m         |  |
| COZY-4 Create Deployment Component in frontend                   | 2h 00m         | 2h 00m         |  |
| COZY-20 Satisfy Sider                                            | 1h 00m         | 1h 00m         |  |
| COZY-25 Wirte blog entry (Week 13)                               | 20m            | 20m            |  |
| COZY-32 Adapt Deployment Component to new services               | 1h 00m         | 1h 00m         |  |
| COZY-39 Write second review on external blog                     | 20m            | 06m            |  |
| COZY-43 Create Network Component                                 | 3h 00m         | 3h 00m         |  |
| COZY-44 Shrink Deployment + Network Component                    | 3h 00m         | 3h 00m         |  |
| <b>Samuel Oechsler</b>                                           | <b>21h 07m</b> | <b>29h 05m</b> |  |
| COZY-7 Add the ability to evaluate port ranges in deployme...    | 2h 00m         | 2h 07m         |  |
| COZY-9 General code refactoring                                  | 5h 00m         | 13h 17m        |  |
| COZY-11 Add missing CORS policy                                  | 1h 00m         | 1h 16m         |  |
| COZY-12 Remove legacy Docker link and switch to hostnames        | 1h 00m         | 1h 09m         |  |
| COZY-16 Add new containers to a custom icc network in Doc...     | 2h 30m         | 6h 36m         |  |
| COZY-18 Creating a network with empty subnet results in ove...   | 45m            | 10m            |  |
| COZY-19 Updating an image results in custom networks not c...    | 1h 30m         | 34m            |  |
| COZY-26 Write a unit test                                        | 1h 30m         | 1h 35m         |  |
| COZY-27 Integrate automatic testing on build                     | 2h 00m         | 10m            |  |
| COZY-28 Generate test coverage report                            | 1h 30m         | 10m            |  |
| COZY-29 Add screenshot of test coverage report (Week 13)         | 02m            | 02m            |  |
| COZY-31 Configure sider to ignore accepted practice              | 1h 00m         | 1h 00m         |  |
| COZY-42 Add changes to the build system in readme                | 30m            | 29m            |  |
| COZY-45 Validation error on Docker image name with "-" sym...    | 30m            | 25m            |  |
| COZY-51 Write first review on external blog                      | 20m            | 05m            |  |
| <b>Tim-Obert</b>                                                 | <b>10h 12m</b> | <b>8h 28m</b>  |  |
| COZY-5 Create Authentification Module                            | 4h 00m         | 4h 13m         |  |
| COZY-6 Create the CI Pipeline                                    | 2h 00m         | 1h 23m         |  |
| COZY-15 Write review for week 12                                 | 20m            | 20m            |  |
| COZY-23 Integrate automatic testing on build                     | 1h 30m         | 20m            |  |
| COZY-24 Add Screenshot of successful unit test Integration (...) | 02m            | 02m            |  |
| COZY-36 User accessor (map token information)                    | 1h 30m         | 1h 20m         |  |
| COZY-47 Write first review on external blog                      | 20m            | 20m            |  |
| COZY-50 Write blog entry (Week 16)                               | 30m            | 30m            |  |